COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 04/ 22/ 2015

ESTI MATE SUMVARY 10: 01: 25
CONTI D: C19478A ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19478A-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 157.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
US6 OVER GARRI SON - BRI DGE REP PERCENT TI ME: 41. 64 ORI G TI ME ALLOW 10/31/201 FI XED COVPLETI ON DATI
PROJECT NO. FBRO063- 046
US 6 OVER GARRI SON - BRI DGE REP
NAME OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAMON CONTRACTCRS, | NC. PAY PER OD ENDI NG 03/ 25/ 2015 DATE TI ME STARTED 10/ 20/ 2014
5670 FRANKLI N STREET DATE LET 09/ 18/ 2014 DATE WORK BEGAN 10/ 20/ 2014
DATE AWARDED 10/ 02/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 17/ 2014 DATE ACCEPTED

DENVER CO 80216 303-297- 0340

CURRENT PRQJECT AMI:  $ 11,756, 800. 00
AWARD PRQJIECT AM: $ 10, 765, 000. 00

PERCENT COVPLETE: 24. 68%
FUNDS AVAI LABLE: $ 8, 855, 220. 00
TOTAL CLAI VB $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE NOTI CE TO PROCEED 10/ 20/ 2014

CURRENT TOTAL TH' S ESTI MATE
$ 0. 00 $ 0. 00
2,901, 580. 00 652, 776. 00
2,901, 580. 00 652, 776. 00
0. 00 0. 00
2,901, 580. 00 652, 776. 00
-72,797. 40 -19, 583. 28
0.00 0. 00
2,828, 782. 60 633, 192. 72
0. 00 0. 00
0. 00 0.00
2,828, 782. 60 633, 192. 72
0.00 0.00
pAMENT DE s 633,102.72

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19478A-BI D ESTI MATE RUN 04/ 22/ 2015
PRQJECT: FBR0063- 046 ESTI MATE NO 0003 10: 01: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
950, 000. 00000 0. 500 475, 000. 00
0010 631-00100 *Hi ghway Design & Construction 1. 000 0.188
LS 0.072 484, 776. 00
6, 733, 000. 00000 0. 260 1, 750, 580. 00
0015 700-70010 F/ A M nor Contract Revisions 650, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70018 F/ A Roadway Snoot hness | ncentive 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70589 F/ A Environnental Health & Safety Management 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19478A-BI D ESTI MATE RUN 04/ 22/ 2015
PRQJECT: FBRO063- 046 ESTI MATE NO 0003 10: 01: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 700-70595 F/ A DRB On-Demand Commi ttee 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 8,674, 800.00 $ 484,776.00% 2,225, 580. 00
CAT NOO300 0300 STRUCTURES

0065 631-10002 Bri dge Design and Construction 1. 000 0.142
LS 0. 056 168, 000. 00
3, 000, 000. 00000 0.198 594, 000. 00

CAT 0300 CURRENT AMI  $ 3,000, 000.00 $ 168, 000. 00 $ 594, 000. 00
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0070 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0075 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0080 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 82, 000. 00 $ 0.00$ 82, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 756, 800. 00 $ 652, 776.00$ 2,901, 580. 00



